

Procurement Entity: _____

Budget Period: _____

Procurement Plan-Goods

Source of Funding

BASIC DATA

Contract Package*	Plan vs. Actual	Package Number	Estimated Amount (Cedis)	Procurement Method	Final Authority for Contract Award
1.	Plan				
	Actual				
2.	Plan				
	Actual				
3	Plan				
	Actual				
4	Plan				
	Actual				
5	Plan				
	Actual				
6	Plan				
	Actual				
7	Plan				
	Actual				
8	Plan				
	Actual				
9	Plan				
	Actual				
Total Cost	Plan		0.00		
	Actual		0.00		

Fill gray cells only!

Procurement Entity: _____

Budget Period: _____

Source of Funding _____

Procurement Plan-Goods

Contract Package*	Plan vs. Actual	Tender Documents	Tendering Period		Tender Evaluation	
		Prep & Submission by Ex Agency	Tender Invitation Date	Tender Closing	Submission of Tender Eval Report	Approval by Final Authority
	Duration					
1.	Plan					
	Actual					
2.	Plan					
	Actual					
3	Plan					
	Actual					
4	Plan					
	Actual					
5	Plan					
	Actual					
6	Plan					
	Actual					
7	Plan					
	Actual					
8	Plan					
	Actual					
9	Plan					
	Actual					
Total Cost	Plan					
	Actual					

Fill gray cells only!

Procurement Entity: _____

Budget Period: _____

Procurement Plan-Goods

Source of Funding		Contract Finalization			Goods Delivery	
Contract Package*	Plan vs. Actual	Contract Amount (Cedis)	Date Contract Award	Date Contract Signature	Arrival of Goods	Inspection Final Acceptance
	Duration					
1.	Plan					
	Actual					
2.	Plan					
	Actual					
3.	Plan					
	Actual					
4.	Plan					
	Actual					
5.	Plan					
	Actual					
6.	Plan					
	Actual					
7.	Plan					
	Actual					
8.	Plan					
	Actual					
9.	Plan					
	Actual					
Total Cost	Plan	0.00				
	Actual	0.00				

Fill gray cells only!