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Introduction

This Tender Document is intended as a model for lump sum types of Contract. Lump
sum contracts are used in particular for buildings and other forms of construction where the
Works are well defined and are unlikely to change in quantity or specification, and where
encountering difficult or unforeseen site conditions (for example, hidden foundation
problems) is unlikely. Lump sum contracts should be used for Works that can be defined in
their full physical and qualitative characteristics before Tenders are called, or where the risks
of substantial design variations are minimal—usually construction of buildings, pipelaying,
power transmission towers, and series of small structures, such as bus shelters or school
ablution units. In lump sum contracts, the concept of priced “activity schedules” has been
introduced, to enable payments to be made as “activities” are completed. Payments can also
be made on the basis of percentage completion of each activity.

The Tender Document has been prepared for use by Procurement Entities in the
procurement of works for medium contracts—valued at more than GHC500 million but less
than GHC15 billion' — by National Competitive Tender (NCT).

Care should be taken to check the relevance of the provisions of the document against
the requirements of the specific Works to be procured. The following directions should be
observed when using the document:

@ All the documents listed in the Table of Contents are normally required for the
procurement of Works. However, they should be adapted as necessary to the
circumstances of the particular Project.

(b) Details to be provided by the Employer prior to release of the Tender
documents are limited to the Invitation for Tenders, Tender Data, and
Contract Data (Section 4), in addition to Sections 5-7, which deal with
Specifications, Drawings, and Schedule of Activities, respectively. Specific
details should be furnished in the spaces indicated by italicized notes inside
brackets. Those details not filled in by the Employer are the responsibility of
the Tenderer.

(c) This Tender document is intended to serve on a repetitive basis. Modifications
for specific Project or Contract needs should be provided only in the Contract
Data as amendments to Conditions of Contract. If modifications must be
made to Tender procedures, they can be presented in the Tender Data.

0) The document has been prepared for Tender where either prequalification or
postqualification applies. The process of prequalification of Tenderers is not
covered in this standard document. Refer to Prequalification Documents,
Procurement of Works issued by the public Procurement Board.

! Or the equivalent threshold level as revised in accordance with the Public Procurement Act, 2003(Act 663).
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Invitation for Tenders (IFT)

Date: [of issue of invitation]
Contract Name:
Contract N°:

1. The of the Republic of Ghana has been allocated funds as
part of its budgetary allocation to cover the cost of and intends to apply part
of this funds to cover eligible payments under the Contract for
Tender is open to all Tenderers from eligible source countries as defined in the Guidelines of
the Public procurement Board of the Republic of Ghana.

2. The invites sealed Tenders from eligible Tenderers for the
construction of

3. Tender documents (and additional copies) may be purchased at the address stated
below for a nonrefundable fee of GHC or its equivalent in a freely-
convertible currency, for each set. Interested Tenderers may obtain further information at the
same address.

4. Tenders shall be valid for a period of after Tender opening and must be
accompanied by security of GHC or its equivalent in a convertible
currency, and shall be delivered to the address specified below on or before at

hrs GMT, at which time they will be opened in the presence of the Tenderers who wish
to attend.

5. Qualified domestic contractors may be eligible to receive a margin of preference of
not more 10 percent in Tender evaluation.

Address for inspecting and purchasing Tender Documents

Name of Office:

Street Address:

Floor/Room Number:

City: Region:

Country:

Telephone Number:

Facsimile Number:

Email Address:




TENDER DOCUMENT

Issued on:

for

Procurement of

Invitation for Tenders No:

ICT No:

Employer:

Republic of Ghana
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1. Scope of
Tender

2. Source of
Funds

3. Eligible
Tenderers
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1.2

2.1

2.2

3.1

3.2

A. General

The Employer as defined in the Contract Data, invites Tenders
for the construction of Works, as described in the Contract Data.
The name and identification number of the Contract is provided
in the Contract Data.

The successful Tenderer will be expected to complete the Works
by the Intended Completion Date specified in the Contract Data.

The Procurement Entity (hereinafter called “Employer”) named in
the Tender Data Sheet shall fund this procurement from part of its
budgetary allocation toward the realization of the project named
in the TDS.

Payments will be made only at the request of the Employer and
upon approval by a designated official of the Republic of Ghana
in accordance with the terms and conditions of the contract
between the Purchaser and the Supplier (hereinafter called the
Contract), and will be subject in all respects to the Financial
Administration Act, 2003 (Act 654) of the Republic of Ghana.
No party other than the Supplier shall derive any rights from the
Contract or have any claim to the funds.

This Invitation for Tenders is open to all Tenderers from eligible
countries as defined in the Procurement Guidelines of the
Procurement Board of the Republic of Ghana. Any materials,
equipment, and services to be used in the performance of the
Contract shall have their origin in eligible source countries.

All Tenderers shall provide in Section 2, Forms of Tender and
Qualification Information, a statement that the Tenderer
(including all members of a joint venture and subcontractors) is
not associated, nor has been associated in the past, directly or
indirectly, with the consultant or any other entity that has
prepared the design, specifications, and other documents for the
Project or being proposed as Project Manager for the Contract.
A firm that has been engaged by the Employer to provide
consulting services for the preparation or supervision of the
Works, and any of its affiliates, shall not be eligible to Tender.
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4. Qualification
of the
Tenderer

3.3

4.1

4.2

4.3

Government-owned enterprises in the country may only
participate if they are legally and financially autonomous, and
operate under commercial law.

All Tenderers shall provide in Section 2, Forms of Tender and
Qualification Information, a preliminary description of the
proposed work method and schedule, including drawings and
charts, as necessary.

In the event that prequalification of potential Tenderers has been
undertaken, only Tenders from prequalified Tenderers will be
considered for award of Contract. These qualified Tenderers
should submit with their Tenders any information updating their
original prequalification applications or, alternatively, confirm in
their Tenders that the originally-submitted prequalification
information remains essentially correct as of the date of Tender
submission. The update or confirmation should be provided in
Section 2.

If the Employer has not undertaken prequalification of potential
Tenderers, all Tenderers shall include the following information
and documents with their Tenders in Section 2, unless otherwise
stated in the Tender Data:

(@) copies of original documents defining the constitution or
legal status, place of registration, and principal place of
business; written power of attorney of the signatory of the
Tender to commit the Tenderer;

(b) total monetary value of construction work performed for
each of the last five years;

(c) experience in works of a similar nature and size for each of
the last five years, and details of work under way or
contractually committed; and clients who may be contacted
for further information on those contracts;

(d) major items of construction equipment proposed to carry
out the Contract;

(e) qualifications and experience of key site management and
technical personnel proposed for the Contract;

(f) reports on the financial standing of the Tenderer, such as
profit and loss statements and auditor’s reports for the past
five years;
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4.4

4.5

(9)

(h)
(i)

@)

evidence of adequacy of working capital for this Contract
(access to line(s) of credit and availability of other financial
resources);

authority to seek references from the Tenderer’s bankers;
information regarding any litigation, current or during the
last five years, in which the Tenderer is involved, the

parties concerned, and disputed amount; and

proposals for subcontracting components of the Works
amounting to more than 10 percent of the Contract Price.

Tenders submitted by a joint venture of two or more firms as
partners shall comply with the following requirements, unless
otherwise stated in the Tender Data:

(@)

(b)

(©)

(d)

(€)

the Tender shall include all the information listed in Sub-
Clause 4.3 above for each joint venture partner;

the Tender shall be signed so as to be legally binding on all
partners;

all partners shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms;

one of the partners will be nominated as being in charge,
authorized to incur liabilities, and receive instructions for
and on behalf of any and all partners of the joint venture;
and

the execution of the entire Contract, including payment,
shall be done exclusively with the partner in charge.

To qualify for award of the Contract, Tenderers shall meet the
following minimum qualifying criteria:

(@)

(b)

annual volume of construction work of at least the amount
specified in the Tender Data;

experience as prime contractor in the construction of at
least two works of a nature and complexity equivalent to
the Works over the last 10 years (to comply with this
requirement, works cited should be at least 70 percent
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5. One Tender
per Tenderer

6. Cost of Tender

4.6

4.7

5.1

6.1

complete);

(c) proposals for the timely acquisition (own, lease, hire, etc.)
of the essential equipment listed in the Tender Data;

(d) a Contract Manager with five years” experience in works of
an equivalent nature and volume, including no less than
three years as Manager; and

(e) liquid assets and/or credit facilities, net of other contractual
commitments and exclusive of any advance payments
which may be made under the Contract, of no less than the
amount specified in the Tender Data.

A consistent history of ligitigation or arbitration awards against
the Applicant or any partner of a Joint Venture may result in
disqualification.

The figures for each of the partners of a joint venture shall be
added together to determine the Tenderer’s compliance with the
minimum qualifying criteria of Sub-Clause 4.5(a) and (e);
however, for a joint venture to qualify, each of its partners must
meet at least 25 percent of minimum criteria 4.5(a), (b), and (e)
for an individual Tenderer, and the partner in charge at least 40
percent of those minimum criteria. Failure to comply with this
requirement will result in rejection of the joint venture’s Tender.
Subcontractors’ experience and resources will not be taken into
account in determining the Tenderer’s compliance with the
qualifying criteria, unless otherwise stated in the Tender Data.

Domestic Tenderers and joint ventures of domestic and foreign
Tenderers applying for eligibility for a 7%%-percent margin of
preference in Tender evaluation shall supply all information to
satisfy the criteria for eligibility as described in Clause 30 of
these Instructions to Tenderers.

Each Tenderer shall submit only one Tender, either individually
or as a partner in a joint venture. A Tenderer who submits or
participates in more than one Tender (other than as a
subcontractor or in cases of alternatives that have been permitted
or requested) will cause all the proposals with the Tenderer’s
participation to be disqualified.

The Tenderer shall bear all costs associated with the preparation
and submission of his Tender, and the Employer will in no case
be responsible or liable for those costs.
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7. Site Visit

8. Content of
Tender
Documents

9. Clarification of
Tender
Documents

10. Amendment of
Tender
Documents

7.1

8.1

The Tenderer, at the Tenderer’s own responsibility and risk, is
encouraged to visit and examine the Site of Works and its
surroundings and obtain all information that may be necessary
for preparing the Tender and entering into a contract for
construction of the Works. The costs of visiting the Site shall be
at the Tenderer’s own expense.

B. Tender Documents
The set of Tender documents comprises the documents listed in

the table below and addenda issued in accordance with Clause
10:

Section | Instructions to Tenderers

8.2

9.1

10.1

10.2

Il Forms of Tender and Qualification Information
Il Conditions of Contract

IV Tender Data

V  Specifications

VI Drawings

VIl Schedule of Activities/Activity Schedule

VIl Forms of Securities

Tenderers should complete and return sections Il, IV and VII.

A prospective Tenderer requiring any clarification of the Tender
documents may notify the Employer in writing or by cable
(“cable” includes telex, facsimile and email) at the Employer’s
address indicated in the invitation to Tender. The Employer will
respond to any request for clarification received earlier than 28
days prior to the deadline for submission of Tenders. Copies of
the Employer’s response will be forwarded to all purchasers of
the Tender documents, including a description of the inquiry, but
without identifying its source.

Before the deadline for submission of Tenders, the Employer
may modify the Tender documents by issuing addenda.

Any addendum thus issued shall be part of the Tender documents
and shall be communicated in writing or by cable to all
purchasers of the Tender documents. Prospective Tenderers shall
acknowledge receipt of each addendum by cable to the
Employer.

10.3 To give prospective Tenderers reasonable time in which to take
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11. Language of
Tender

12. Documents
Comprising
the Tender

13. Tender Prices

14. Currencies of

11.1

12.1

13.1

13.2

13.3

13.4

141

an addendum into account in preparing their Tenders, the
Employer shall extend, as necessary, the deadline for submission
of Tenders, in accordance with Sub-Clause 20.2 below.

C. Preparation of Tenders

All documents relating to the Tender shall be in the language
specified in the Contract Data.

The Tender submitted by the Tenderer shall comprise the
following:

(@) The Tender (in the format indicated in Section 2);
(b) Tender Security;

(c) Priced Activity Schedule;

(d) Qualification Information Form and Documents;
(e) Alternative offers where invited;

and any other materials required to be completed and submitted
by Tenderers, as specified in the Tender Data.

The Contract shall be for the whole Works, as described in Sub-
Clause 1.1, based on the priced Activity Schedule submitted by
the Tenderer.

The Tenderer shall fill in rates and prices for all items of the
Works described in the drawings and specifications and listed in
the Activity Schedule. Items for which no rate or price is entered
by the Tenderer will not be paid for by the Employer when
executed and shall be deemed covered by the other rates and
prices in the Schedule of Activities.

All duties, taxes, and other levies payable by the Contractor
under the Contract, or for any other cause, as of the date 28 days
prior to the deadline for submission of Tenders, shall be included
in the total Tender price submitted by the Tenderer.

The lump sum price quoted by the Tenderer shall be subject to
adjustment during the performance of the Contract if provided
for in the Tender and Contract Data and the provisions of Clause
47 of the Conditions of Contract. The Tenderer shall submit
with the Tender all the information required under the Contract
Data and Clause 47 of the Conditions of Contract.

The lump sum price shall be quoted by the Tenderer entirely in
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Tender and
Payment

15. Tender
Validity

14.2

14.3

14.4

15.1

15.2

15.3

the currency of the Employer’s country as specified in the
Contract Data. Foreign currency requirements shall be indicated
as a percentage of the Tender price and shall be payable at the
option of the Tenderer in up to three foreign currencies of any
eligible country.

The rates of exchange to be used by the Tenderer in arriving at
the local currency equivalent and the percentage(s) mentioned in
para. 14.1 above shall be the selling rates for similar transactions
established by the authority specified in the Contract Data
prevailing on the date 28 days prior to the latest deadline for
submission of Tenders. These exchange rates shall apply for all
payments so that no exchange risk will be borne by the Tenderer.
If the Tenderer uses other rates of exchange, the provisions of
Clause 28.1 shall apply. In any case, payments will be computed
using the rates quoted in the Tender.

Tenderers shall indicate details of their expected foreign
currency requirements in the Tender.

Tenderers may be required by the Employer to clarify their
foreign currency requirements and to substantiate that the
amounts included in the Lump Sum and in the Contract Data are
reasonable and responsive to Sub-Clause 14.1.

Tenders shall remain valid for the period specified in the Tender
Data’.

In exceptional circumstances, the Employer may request that the
Tenderers extend the period of validity for a specified additional
period. The request and the Tenderers’ responses shall be made
in writing or by cable. A Tenderer may refuse the request
without forfeiting the Tender Security. A Tenderer agreeing to
the request will not be required or permitted to otherwise modify
the Tender, but will be required to extend the validity of Tender
Security for the period of the extension, and in compliance with
Clause 16 in all respects.

In the case of contracts in which the Contract Price is fixed (not
subject to price adjustment), if the period of Tender validity is
extended beyond 60 days, the amounts payable in local and
foreign currency to the Tenderer selected for award, shall be
increased by applying to both the local and the foreign currency

2 Tender Validity Period shall be 120 days
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16. Tender
Security

16.1

16.2

16.3

16.4

16.5

16.6

component of the payments, respectively, the factors® specified
in the Tender Data or in the request for extension, for the period
of delay beyond 60 days after the expiry of the initial Tender
validity, up to the notification of award. Tender evaluation will
be based on the Tender prices without taking the above
correction into consideration.

The Tenderer shall furnish, as part of the Tender, a Tender
Security in local currency or in a freely convertible currency, in
the amount specified in the Tender Data.

The Tender Security shall, at the Tenderer’s option, be in the
form of a certified check, bank draft, letter of credit, or a bank
guarantee from a reputable bank located in the country of the
Employer or abroad. The format of the Tender Security should
be in accordance with the form of Tender Security included in
Section 8 or another form acceptable to the Employer. Tender
Security shall be valid for 28 days beyond the validity of the
Tender.

Any Tender not accompanied by an acceptable Tender Security
shall be rejected by the Employer. The Tender Security of a
joint venture must define as “Tenderer” all joint venture partners
and list them in the following manner: a joint venture consisting
of “ S 7 and

The Tender Security of unsuccessful Tenderers will be returned
within 28 days of the end of the Tender validity period specified
in Sub-Clause 15.1.

The Tender Security of the successful Tenderer will be
discharged when the Tenderer has signed the Agreement and
furnished the required Performance Security.

The Tender Security may be forfeited

(@) if the Tenderer withdraws the Tender after Tender opening
during the period of Tender validity;

(b) if the Tenderer does not accept the correction of the Tender
price, pursuant to Clause 27; or

(c) in the case of a successful Tenderer, if the Tenderer fails

® Adjustment of Tender Prices shall be in accordance with data provided by either the Ministry of Roads &
Transport or Ministry of Works & Housing or Ghana Statistical Services
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17. Alternative
Proposals by
Tenderers

18. Format and
Signing of
Tender

17.1

17.2

18.1

18.2

18.3

within the specified time limit to
(i)  sign the Agreement; or

(if)  furnish the required Performance Security.

Tenderers shall submit offers that comply with the requirements
of the Tender documents, including the basic technical design as
indicated in the drawings and specifications. Alternatives will
not be considered, unless specifically allowed in the Tender
Data. If so allowed, Sub-Clause 17.2 shall govern.

If so allowed in the Tender Data, Tenderers wishing to offer
technical alternatives to the requirements of the Tender
documents must also submit a Tender that complies with the
requirements of the Tender documents, including the basic
technical design as indicated in the drawings and specifications.
In addition to submitting the basic Tender, the Tenderer shall
provide all information necessary for a complete evaluation of
the alternative by the Employer, including design calculations,
technical specifications, breakdown of prices, proposed
construction methods and other relevant details. Only the
technical alternatives, if any, of the lowest evaluated Tenderer
conforming to the basic technical requirements shall be
considered by the Employer.

The Tenderer shall prepare one original of the documents
comprising the Tender as described in Clause 12 of these
Instructions to Tenderers, bound with the volume containing the
Form of Tender, and clearly marked “ORIGINAL.” In addition,
the Tenderer shall submit copies of the Tender, in the number
specified in the Tender Data, and clearly marked as “COPIES.”
In the event of discrepancy between them, the original shall
prevail.

The original of the Tender shall be typed or written in indelible
ink and shall be signed by a person or persons duly authorized to
sign on behalf of the Tenderer, pursuant to Sub-Clauses 4.3(a) or
4.4(b), as the case may be. All pages of the Tender where entries
or amendments have been made shall be initialled by the person
or persons signing the Tender.

The Tender shall contain no alterations or additions, except those
to comply with instructions issued by the Employer, or as
necessary to correct errors made by the Tenderer, in which case
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such corrections shall be initialled by the person or persons
signing the Tender.
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19. Sealing and
Marking of
Tenders

20. Deadline for
Sub-mission of
Tenders

21. Late Tenders

22. Modification
and
Withdrawal of
Tenders

19.1

19.2

19.3

19.4

20.1

20.2

21.1

22.1

22.2

D. Submission of Tenders

The Tenderer shall seal the original and all copies of the Tender
in two inner envelopes and one outer envelope, duly marking the
inner envelopes as “ORIGINAL” and “COPIES”.

The inner and outer envelopes shall

(@) be addressed to the Employer at the address provided in the
Tender Data;

(b) bear the name and identification number of the Contract as
defined in the Tender and Contract Data; and

(c) provide a warning not to open before the specified time and
date for Tender opening as defined in the Tender Data.

In addition to the identification required in Sub-Clause 19.2, the
inner envelopes shall indicate the name and address of the
Tenderer to enable the Tender to be returned unopened in case it
is declared late, pursuant to Clause 21.

If the outer envelope is not sealed and marked as above, the
Employer will assume no responsibility for the misplacement or
premature opening of the Tender.

Tenders shall be delivered to the Employer at the address
specified above no later than the time and date specified in the
Tender Data.

The Employer may extend the deadline for submission of
Tenders by issuing an amendment in accordance with Clause 10,
in which case all rights and obligations of the Employer and the
Tenderers previously subject to the original deadline will then be
subject to the new deadline.

Any Tender received by the Employer after the deadline
prescribed in Clause 20 will be returned unopened to the
Tenderer.

Tenderers may modify or withdraw their Tenders by giving
notice in writing before the deadline prescribed in Clause 20.

Each Tenderer’s modification or withdrawal notice shall be
prepared, sealed, marked, and delivered in accordance with
Clauses 18 and 19, with the outer and inner envelopes
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23. Tender
Opening

24. Process to Be
Confidential

22.3

22.4

22.5

23.1

23.2

23.3

23.4

241

additionally marked “MODIFICATION” or “WITHDRAWAL,”
as appropriate.

No Tender may be modified after the deadline for submission of
Tenders.

Withdrawal of a Tender between the deadline for submission of
Tenders and the expiration of the period of Tender validity
specified in the Tender Data or as extended pursuant to Sub-
Clause 15.2 may result in the forfeiture of the Tender Security
pursuant to Clause 16.

Tenderers may only offer discounts to, or otherwise modify the
prices of their Tenders by submitting Tender modifications in
accordance with this clause, or included in the original Tender
submission.

. Tender Opening and Evaluation

The Employer will open the Tenders, including modifications
made pursuant to Clause 22, in the presence of the Tenderers’
representatives who choose to attend at the time and in the place
specified in the Tender Data.

Envelopes marked “WITHDRAWAL” shall be opened and read
out first. Tenders for which an acceptable notice of withdrawal
has been submitted pursuant to Clause 22 shall not be opened.

The Tenderers’ names, the Tender prices, the total amount of
each Tender and of any alternative Tender (if alternatives have
been requested or permitted), any discounts, Tender
modifications and withdrawals, the presence or absence of
Tender Security, and such other details as the Employer may
consider appropriate, will be announced by the Employer at the
opening.

The Employer will prepare minutes of the Tender opening,
including the information disclosed to those present in
accordance with Sub-Clause 23.3.

Information relating to the examination, clarification, evaluation,
and comparison of Tenders and recommendations for the award
of a contract shall not be disclosed to Tenderers or any other
persons not officially concerned with such process until the
award to the successful Tenderer has been announced. Any



Section I. Instructions to Tenderers 20

25. Clarification of
Tenders

25.1

26. Examination of 26.1

Tenders and
Determination
of
Responsiveness

27. Correction of
Errors

26.2

26.3

27.1

27.2

effort by a Tenderer to influence the Employer’s processing of
Tenders or award decisions may result in the rejection of his
Tender.

To assist in the examination, evaluation, and comparison of
Tenders, the Employer may, at the Employer’s discretion, ask
any Tenderer for clarification of the Tenderer’s Tender,
including breakdowns of the prices in the Activity Schedule. The
request for clarification and the response shall be in writing or by
cable, telex, facsimile, or email but no change in the price or
substance of the Tender shall be sought, offered, or permitted
except as required to confirm the correction of arithmetic errors
discovered by the Employer in the evaluation of the Tenders in
accordance with Clause 27.

Prior to the detailed evaluation of Tenders, the Employer will
determine whether each Tender (a) meets the eligibility criteria
defined in Clause 3; (b) has been properly signed; (c) is
accompanied by the required securities; and (d) is substantially
responsive to the requirements of the Tender documents.

A substantially responsive Tender is one, which conforms to all
the terms, conditions, and specifications of the Tender
documents, without material deviation or reservation. A material
deviation or reservation is one (a) which affects in any
substantial way the scope, quality, or performance of the Works;
(b) which limits in any substantial way, inconsistent with the
Tender documents, the Employer’s rights or the Tenderer’s
obligations under the Contract; or (c) whose rectification would
affect unfairly the competitive position of other Tenderers
presenting substantially responsive Tenders.

If a Tender is not substantially responsive, it will be rejected by
the Employer, and may not subsequently be made responsive by
correction or withdrawal of the nonconforming deviation or
reservation.

Tenders determined to be substantially responsive will be

checked by the Employer for any arithmetic errors. Errors will be

corrected by the Employer as follows:

(@) where there is a discrepancy between the amounts in
figures and in words, the amount in words will govern.

The amount stated in the Tender will be adjusted by the
Employer in accordance with the above procedure for the
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28. Currency for
Tender
Evaluation

28.1

29. Evaluation and 29.1

Comparison of
Tenders

29.2

29.3

29.4

correction of errors and, with the concurrence of the Tenderer,
shall be considered as binding upon the Tenderer. If the Tenderer
does not accept the corrected amount, the Tender will be
rejected, and the Tender Security may be forfeited in accordance
with Sub-Clause 16.6(b).

Tenders will be evaluated as quoted in the currency of the
Employer’s country as defined in the Contract Data in
accordance with Sub-Clause 14.1, unless a Tenderer has used
different exchange rates than those prescribed in Sub-Clause
14.2, in which case the Tender will be first converted into the
amounts payable in different currencies using the rates quoted in
the Tender and then reconverted to the Employer’s currency
using the exchange rates prescribed in Sub-Clause 14.2.

The Employer will evaluate and compare only the Tenders
determined to be substantially responsive in accordance with
Clause 26.

In evaluating the Tenders, the Employer will determine for each
Tender the evaluated Tender price by adjusting the Tender price
as follows:

(@ making any correction for errors pursuant to Clause 27;

(b) excluding provisional sums and the provision, if any, for
contingencies in the Activity Schedule but including
Daywork, where priced competitively;

(c) making an appropriate adjustment for any other acceptable
variations, deviations, or alternative offers submitted in
accordance with Clause 17; and

(d) making appropriate adjustments to reflect discounts or
other price modifications offered in accordance with Sub-
Clause 22.5.

The Employer reserves the right to accept or reject any variation,
deviation, or alternative offer. Variations, deviations, and
alternative offers and other factors, which are in excess of the
requirements of the Tender documents or otherwise result in
unsolicited benefits for the Employer will not be taken into
account in Tender evaluation.

The estimated effect of any price adjustment conditions under
Clause 47 of the Conditions of Contract, during the period of



Section I. Instructions to Tenderers 22

30. Preference for
Domestic
Tenderers

30.1

30.2

30.3

implementation of the Contract, will not be taken into account in
Tender evaluation.

If so indicated in the Tender Data, domestic contractors may
receive a margin of preference in Tender evaluation, for which
this clause shall apply.

Domestic Tenderers shall provide all evidence necessary to
prove that they meet the following criteria to be eligible for a
T%-percent margin of preference in the comparison of their
Tenders with those of Tenderers who do not qualify for the
preference. They should

(@) be registered within the country of the Employer;

(b) have majority ownership by nationals of the country of the
Employer;

(¢) not subcontract more than 50 percent of the Works
measured in terms of value to foreign contractors; and

(d) satisfy any other criteria specified for the purpose of
domestic preference eligibility, as specified in the Tender
Data.

Joint ventures between domestic and foreign firms may be
eligible for the margin of preference provided the domestic
partner or partners

(@ individually satisfy the above criteria of eligibility for the
preference;

(b) demonstrate a beneficiary interest of no less than 50
percent in the joint venture, as demonstrated by the profit
and loss sharing provisions of the joint venture agreement;

(c) will, under the arrangements proposed, carry out at least 50
percent of the Works, measured in terms of value, which
shall exclude any materials or plant which are to be directly
imported by the domestic partner(s) (always provided that
the domestic partner or partners are qualified to carry out
that amount of work, in accordance with the criteria of Sub-
Clause 4.3); and

(d) satisfy any other criteria specified for the purpose of
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31.

32.

33.

Award
Criteria

Employer’s
Right to
Accept any
Tender and to
Reject any or
all Tenders

Notification of
Award and
Signing of
Agreement

30.4

311

321

33.1

domestic preference eligibility, as specified in the Tender
Data.

The following procedure will be used to apply the margin of
preference:

(@) Responsive Tenders will be classified into the following
groups:
(1) Group A: Tenders offered by domestic Tenderers and

joint ventures meeting the respective criteria of Sub-
Clauses 30.2 and 30.3 above; and

(i) Group B: all other Tenders.

For the purpose of further evaluation and comparison of
Tenders only, an amount equal to 7% percent of the
evaluated Tender prices determined in accordance with
Clause 29.2(a), (b), and (d), will be added to all Tenders
classified in Group B.

(b)

F. Award of Contract

Subject to Clause 32, the Employer will award the Contract to
the Tenderer whose Tender has been determined to be
substantially responsive to the Tender documents and who has
offered the lowest evaluated Tender price, provided that such
Tenderer has been determined to be (a) eligible in accordance
with the provisions of Clause 3, and (b) qualified in accordance
with the provisions of Clause 4.

Notwithstanding Clause 31, the Employer reserves the right to
accept or reject any Tender, and to cancel the Tender process and
reject all Tenders, at any time prior to the award of Contract,
without thereby incurring any liability to the affected Tenderer or
Tenderers or any obligation to inform the affected Tenderer or
Tenderers of the grounds for the Employer’s action.

The Tenderer whose Tender has been accepted will be notified of
the award by the Employer prior to expiration of the Tender
validity period by cable, telex, email or facsimile confirmed by
registered letter. This letter (hereinafter and in the Conditions of
Contract called the “Letter of Acceptance”) will state the sum
that the Employer will pay the Contractor in consideration of the
execution, completion, and maintenance of the Works by the
Contractor as prescribed by the Contract (hereinafter and in the
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34. Performance
Security

35. Advance
Payment and

33.2

33.3

334

34.1

34.2

34.3

34.4

35.1

Contract called the “Contract Price”).

The notification of award will constitute the formation of the
Contract, subject to the Tenderer furnishing the Performance
Security in accordance with Clause 34 and signing the
Agreement in accordance with Sub-Clause 33.3.

The Agreement will incorporate all agreements between the
Employer and the successful Tenderer. It will be signed by the
Employer and sent to the successful Tenderer, within 28 days
following the notification of award along with the Letter of
Acceptance. Within 21 days of receipt, the successful Tenderer
will sign the Agreement and deliver it to the Employer.

Upon the furnishing by the successful Tenderer of the
Performance Security, the Employer will promptly notify the
other Tenderers that their Tenders have been unsuccessful.

Within 28 days after receipt of the Letter of Acceptance, the
successful Tenderer shall deliver to the Employer a Performance
Security in the amount stipulated in the Contract Data and in the
form (Bank Guarantee and/or Bond) stipulated in the Tender
Data, denominated in the type and proportions of currencies in
the Letter of Acceptance and in Accordance with the Conditions
of Contract.

If the Performance Security is provided by the successful
Tenderer in the form of a Bank Guarantee, it shall be issued
either (a) at the Tenderer’s option, by a bank located in the
country of the Employer or a foreign bank through a
correspondent bank located in the country of the Employer, or
(b) with the agreement of the Employer directly by a foreign
bank acceptable to the Employer.

If the Performance Security is to be provided by the successful
Tenderer in the form of a Bond, it shall be issued by a surety
which the Tenderer has determined to be acceptable to the
Employer.

Failure of the successful Tenderer to comply with the
requirements of Sub-Clause 34.1 shall constitute sufficient
grounds for cancellation of the award and forfeiture of the
Tender Security.

The Employer will provide an Advance Payment on the Contract
Price as stipulated in the Conditions of Contract, subject to a
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Security maximum amount, as stated in the Tender Data.

36. Adjudicator 36.1 The Employer proposes the person named in the Tender Data to
be appointed as Adjudicator under the Contract, at an hourly fee
specified in the Tender Data, plus reimbursable expenses. If the
Tenderer disagrees with this proposal, the Tenderer should so
state in the Tender. If, in the Letter of Acceptance, the Employer
has not agreed on the appointment of the Adjudicator, the
Adjudicator shall be appointed by the Appointing Authority
designated in the Contract Data at the request of either party.

37. Corrupt or 37.1 The Government of Ghana (GOG) requires that all Procurement
Fraudulent Entities as well as Tenderers, Suppliers, Contractors and Consultants
Practices participating in contracts financed from the public funds of the

Republic of Ghana, adhere to the highest ethical standards, both
during the tendering process and throughout the execution of such
contracts. The list of definitions set forth below involves the most
common types of corrupt practices, but is not exhaustive. For this
reason, the Public Procurement Board will also consider claims of
similar nature involving alleged acts of corruption, in accordance
with the established procedure.

(@). “Bribery” means the act of unduly offering, giving,
receiving or soliciting anything of value to influence
the process of procuring goods or services, selecting
consultants, or executing contracts.

(b). “Extortion” or “Coercion” means the act attempting to
influence the process of procuring goods or services,
selecting consultants, or executing contracts by means
of threats of injury to person, property or reputation.

(c). “Fraud” means the misrepresentation of information or
facts for the purpose of influencing the process of
procuring goods or services, selecting consultants, or
executing contracts, to the detriment of the
Procurement Entity/Purchaser or other participants.

(d).“Collusion” is an agreement between tenderers
designed to result in tenders at artificial prices that are
not competitive.

37.2 If, in accordance with the administrative procedures of the Public
Procurement Board, it is demonstrated that a government/public
official, or anyone acting on his or her behalf, and/or a Tenderer
in a procurement process or supplier/contractor during the
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37.3

execution of the contract carried out in connection with a project
financed from the public funds of the Republic of Ghana has
committed corrupt practices, the Public Procurement Board or
the appropriate Tender review Board will:

(a). reject a proposal to award a contract in
connection with the respective procurement
process; and/or

(b). declare a firm and/or its personnel
directly involved in corrupt practices,
temporarily or permanently ineligible to be
awarded future contracts financed from the
public funds of the Republic of Ghana.

The Tenderer shall disclose any commissions or fees that may
have been paid or are to be paid to agents, representatives, or
commission agents with respect to the tendering process or
execution of the contract. The information disclosed must
include at the name and address of the agent, representative, or
commission agent, the amount and currency, and the purpose of
the commission or fee. The information must be included in the
Tender Submission Sheet.

37.4 Any communications between the Tenderer and the Purchaser
related to matters of alleged fraud or corruption must be made in
writing
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(2.1)

(2.1)

(4.3)

(4.4)

(4.5)

(4.5a)

(4.5¢)

(4.5e)

G. Tender Data
Instructions to Tenderers Clause Reference

The Employer is

The Project is

The information required from Tenderers in Sub-Clause 4.3 is
modified as follows:

The qualification data required from Tenderers in Sub-Clause 4.4 are
modified as follows:

The qualification criteria in Sub-Clause 4.5 are modified as follows:

The minimum required annual volume of construction work for the
successful Tenderer in any of the last five years shall be

The essential equipment to be made available for the Contract by the
successful Tenderer shall be

The minimum amount of liquid assets and/or credit facilities net of
other contractual commitments of the successful Tenderer shall be
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(8.2)

(13.4)

(14.1)

(14.2)

(15.1)

(15.3)

(16.1)

(17.0)

(19.2)

The number of copies of the Tender to be completed and returned shall
be

The Contract subject to price adjustment in
accordance with Clause 47 of the Conditions of Contract.

The specified international trading currency shall  be

The date of the exchange rate is

The authority for establishing the rates of exchange shall be

The period* of Tender validity shall be days after the deadline
for Tender submission specified in the Tender Data.

The adjustment of Tender Price in accordance with Clause 15.3 shall
be calculated on the basis® of an annual increase for foreign costs of
percent and an annual increase for local costs of percent.

The amount of Tender Security shall be or an equivalent
amount in a freely convertible currency.

Alternative proposals to the requirements of the Tender documents
be permitted with respect to

The Employer’s address for the purpose of Tender submission is:

Attention:

Street Address:

Floor/Room Number:

City/Town:

Region:

Country:

* Tender Validity Period shall be 102 days
® Adjustment of Tender Prices shall be in accordance with data provided by the Ministry of Roads & Transport
or Ministry of Works & Housing or Ghana Statistical Services
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(20.1)

(30.0)

(34.0)

(35.0)

(36.1)

The deadline for submission of Tenders shall be:

Date:

Time:

Domestic contractors [insert “may” or “will not,” as appropriate]
receive a margin of preference in Tender evaluation.

The Standard Form of Performance Security acceptable to the
Employer shall be

The Advance Payment shall be limited to percent of the
Contract Price.

The Adjudicator proposed by the Employer is:

Name:

Address:

The hourly fee for this proposed Adjudicator shall be:

The biographical data of the proposed Adjudicator is as follows:
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Contractor’s Tender
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TENDER FORM

Date:
To:
Address:
We offer to execute the in accordance with the Conditions of

Contract accompanying this Tender for the Contract Price of

The Contract shall be paid in the following currencies:

Currency Percentage payable in Rate of exchange: one foreign Inputs for which foreign
currency equals GHC currency is required

@)
(b)

The advance payment required is:

Amount Currency
(@)
(b)
We accept the appointment of as the Adjudicator.
Or
We do not accept the appointment of as the Adjudicator,
and propose instead that be appointed as Adjudicator,

whose daily fees and biographical data are attached.

This Tender and your written acceptance of it shall constitute a binding Contract between us.
We understand that you are not bound to accept the lowest or any Tender you receive.

Commissions or gratuities, if any, paid or to be by us to agents relating to this Tender, and to
contract execution if we are awarded the contract, are listed below:
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Letters of Acceptance, and Agreement

Name & Address of Agent Amount & Currency Purpose of Commission or
Gratuity

We hereby confirm that this Tender complies with the Tender Validity and Tender Security
required by the Tender documents and specified in the Tender Data.

Authorized Signature:

Name and Title of Signatory:
Name of Tenderer:
Address:
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Attach. 1

Attach. 2

Attach. 3

Attach. 4

Attach. 5

ATTACHMENTS TO THE TENDER

Power of Attorney

Tender Security

Price Schedules

Documentary Evidence of Tenderer’s Qualifications
Others:

Work Programmeme and Schedule
List of Subcontractors

Design Drawings and Calculations
Technical Alternatives

Contract Data

34
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Qualification Information
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Quialification Information

1. Individual 1.1 Constitution or legal status of Tenderer: [attach copy]
Tenderers or
Individual Place of registration:
Members of
Joint Ventures Principal place of business:

Power of attorney of signatory of Tender: [attach]

1.2 Total annual volume of construction work performed in five
years, in the internationally traded currency specified in the
Tender Data:

1.3 Work performed as prime Contractor on works of a similar
nature and volume over the last five years. The values should be
indicated in the same currency used for Item 1.2 above. Also list
details of work under way or committed, including expected
completion date.

Project name and Name of client and Type of work performed Value of contract
country contact person and year of completion

@
(b)

1.4 Major items of Contractor’s Equipment proposed for carrying
out the Works. List all information requested below. Refer also
to Sub-Clause 4.3(c) of the Instructions to Tenderers.

Item of Description, make, Condition (new, good, poor)  Owned, leased (from whom?), or to
equipment and age (years) and number available be purchased (from whom?)
(a)
(b)

1.5 Qualifications and experience of key personnel proposed for
administration and execution of the Contract. Attach
biographical data. Refer also to Sub-Clause 4.3(e) of the
Instructions to Tenderers and Sub-Clause 9.1 of the Conditions
of Contract.

Position Name Years of experience Years of experience in
(general) proposed position
(a)

(b)
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1.6

Proposed subcontracts and firms involved. Refer to Clause 7 of
Conditions of Contract.

Sections of the Works

Value of Subcontractor Experience in similar work
subcontract (name and address)

@)
(b)

1.7

1.8

1.9

1.10

Financial reports for the last five years: balance sheets, profit
and loss statements, auditors’ reports, etc. List below and attach
copies.

Evidence of access to financial resources to meet the
qualification requirements: cash in hand, lines of credit, etc.
List below and attach copies of support documents.

Name, address, and telephone, telex, and facsimile numbers of
banks that may provide references if contacted by the Employer.

Information on current litigation in which the Tenderer is
involved.

Other party(ies)

Cause of dispute Amount involved

@
(b)

2. Joint Ventures

1.11

1.12

2.2

2.3

Statement of compliance with the requirements of Sub-Clause
3.2 of the Instructions to Tenderers.

Proposed Programme (work method and schedule).
Descriptions, drawings, and charts, as necessary, to comply with
the requirements of the Tender documents.

The information listed in 1.1 - 1.11 above shall be provided for
each partner of the joint venture.

The information in 1.12 above shall be provided for the joint
venture.

Attach the power of attorney of the signatory(ies) of the Tender
authorizing signature of the Tender on behalf of the joint
venture.



Section 1. Forms of Tender, Qualification Information,
Letters of Acceptance, and Agreement 38

3. Additional
Requirements

2.4

3.1

Attach the Agreement among all partners of the joint venture
(and which is legally binding on all partners), which shows that

(@) all partners shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms;

(b) one of the partners will be nominated as being in charge,
authorized to incur liabilities, and receive instructions for
and on behalf of any and all partners of the joint venture;
and

(c) the execution of the entire Contract, including payment,
shall be done exclusively with the partner in charge.

Tenderers should provide any additional information required in
the Tender Data or to fulfill the requirements of Sub-Clause 4.1
and Clause 30 of the Instructions to Tenderers, if applicable.
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Letter of Acceptance
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LETTER OF ACCEPTANCE
Date
To:
This is to notify you that your Tender dated for execution of the
for the Contract Price of the equivalent of , as

corrected and modified in accordance with the Instructions to Tenderers is hereby accepted
by us.

We accept that be appointed as the Adjudicator.

Or

We do not accept that be appointed as adjudicator, and by sending a
copy of this letter of acceptance to , We are hereby requesting

, the Appointing Authority, to appoint the Adjudicator in accordance
with Clause 36.1 of the Instructions to Tenderers.

You are hereby required to:

(@) submit the Performance Security stipulated in the Tender Documents within 21
days after receipt of this Letter of Acceptance;

(b) sign and return the attached Contract Agreement as provided in the Tender
Documents;

(c) commence performance of the said contract in accordance with the Contract
Documents.

Authorized Signature

Name and Title of Signatory

Name of Employer:

Attachment: Agreement
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Agreement
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Agreement

This Agreement, made the day of : between
(hereinafter called “the Employer”) and

(hereinafter called “the Contractor”) of the other part.

Whereas the Employer is desirous that the Contractor execute

(hereinafter called “the Works™) and the Employer has accepted the Tender by the Contractor
for the execution and completion of such Works and the remedying of any defects therein.

Now this Agreement witnesseth as follows:

1.

In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to,
and they shall be deemed to form and be read and construed as part of this
Agreement.

In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute
and complete the Works and remedy any defects therein in conformity in all respects
with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects wherein the
Contract Price or such other sum as may become payable under the provisions of the
Contract at the times and in the manner prescribed by the Contract.

In Witness whereof the parties thereto have caused this Agreement to be executed the day
and year first before written.

The Common Seal of

was hereunto affixed in the presence of:

Signed, Sealed, and Delivered by the said
in the presence of:

Binding Signature of Employer

Binding Signature of Contractor
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1. Definitions

Conditions of Contract

A. General

1.1 Boldface type is used to identify defined terms.

The Adjudicator is the person appointed jointly by the
Employer and the Contractor to resolve disputes in the first
instance, as provided for in Clauses 24 and 25 hereunder.

Schedule of Activities means the priced and completed Schedule
of Activities forming part of the Tender.

Compensation Events are those defined in Clause 44 hereunder.

The Completion Certificate is the certificate issued by Project
Manager after the Defects Liability Period and upon correction
of all defects by the Contractor.

The Completion Date is the date of taking-over of the Works as
certified by the Project Manager, in accordance with Sub-Clause
55.1.

The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works. It
consists of the documents listed in Clause 2.3 below.

The Contractor is a person or corporate body whose Tender to
carry out the Works has been accepted by the Employer.

The Contractor’s Tender is the completed Tender document
submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of
Acceptance and thereafter as adjusted in accordance with the
provisions of the Contract.

Days are calendar days; months are calendar months.
Dayworks are varied work inputs subject to payment on a time
basis for the Contractor’s employees and Equipment, in addition

to payments for associated Materials and Plant.

A Defect is any part of the Works not completed in accordance
with the Contract.
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The Defects Liability Period is the period named in the Contract
Data and calculated from the Taking-Over Date.

Drawings include calculations and other information provided or
approved by the Project Manager for the execution of the
Contract.

The Employer is the party who employs the Contractor to carry
out the Works.

Equipment is the Contractor’s machinery and vehicles brought
temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

The Intended Completion Date is the date on which it is
intended that the Contractor shall substantially complete the
Works. The Intended Completion Date is specified in the
Contract Data. The Intended Completion Date may be revised
only by the Project Manager by issuing an extension of time or
an acceleration order.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in the Contract Data
(or any other competent person appointed by the Employer and
notified to the Contractor, to act in replacement of the Project
Manager) who is responsible for supervising the execution of the
Works and administering the Contract.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the
Tender documents and are factual and interpretative reports
about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in
the Contract and any modification or addition made or approved
by the Project Manager.
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2.

Interpretation

2.1

2.2

2.3

The Start Date is given in the Contract Data. It is the latest date
when the Contractor shall commence execution of the Works. It
does not necessarily coincide with any of the Site Possession
Dates.

A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work in the
Contract, which includes work on the Site.

Taking-Over Certificate is a certificate issued by the Project
Manager when the works are substantially completed in
accordance with sub-clause 55.1

Temporary Works are works designed, constructed, installed,
and removed by the Contractor that are needed for construction
or installation of the Works.

A Variation is an instruction given by the Project Manager
which varies the Works.

The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Employer, as defined in
the Contract Data.

In interpreting these Conditions of Contract, singular also means
plural, male also means female or neuter, and the other way
around. Headings have no significance. Words have their
normal meaning under the language of the Contract unless
specifically defined. =~ The Project Manager will provide
instructions clarifying queries about these Conditions of
Contract.

If sectional completion is specified in the Contract Data,
references in the Conditions of Contract to the Works, the
Completion Date, and the Intended Completion Date apply to
any Section of the Works (other than references to the
Completion Date and Intended Completion Date for the whole of
the Works).

The documents forming the Contract shall be interpreted in the
following order of priority:

(1) Agreement,
(2) Letter of Acceptance,
(3) Contractor’s Tender,
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3. Language and
Law

4. Project
Manager’s
Decisions

5. Delegation

6. Communica-
tions

7. Subcontracting

8. Other
Contractors

9. Personnel

6.1

8.1

9.1

(4) Contract Data,

(5) Conditions of Contract,

(6) Specifications,

(7) Drawings,

(8) Activity Schedule and

(9) Any other document listed in the Contract Data as forming
part of the Contract.

The Contract and the law governing the Contract shall be in
English

Except where otherwise specifically stated, the Project Manager
will decide contractual matters between the Employer and the
Contractor in the role representing the Employer.

The Project Manager may delegate any of his duties and
responsibilities to other people, except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

Communications between parties that are referred to in the
Conditions shall be effective only when in writing. A notice
shall be effective only when it is delivered.

The Contractor may subcontract with the approval of the Project
Manager, but may not assign the Contract without the approval
of the Employer in writing. Subcontracting shall not alter the
Contractor’s obligations.

The Contractor shall cooperate and share the Site with other
contractors, public authorities, utilities, and the Employer
between the dates given in the Schedule of Other Contractors, as
referred to in the Contract Data. The Contractor shall also
provide facilities and services for them as described in the
Schedule. The Employer may modify the Schedule of Other
Contractors, and shall notify the Contractor of any such
modification.

The Contractor shall employ the key personnel named in the
Schedule of Key Personnel, as referred to in the Contract Data,
to carry out the functions stated in the Schedule or other
personnel approved by the Project Manager. The Project
Manager will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are
substantially equal to or better than those of the personnel listed
in the Schedule.
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10. Employer’s
and
Contractor’s
Risks

11. Employer’s
Risks

9.2

10.1

111

11.2

If the Project Manager asks the Contractor to remove a person
who is a member of the Contractor’s staff or work force, stating
the reasons, the Contractor shall ensure that the person leaves the
Site within seven days and has no further connection with the
work in the Contract.

The Employer carries the risks, which this Contract states are
Employer’s risks, and the Contractor carries the risks which this
Contract states are Contractor’s risks.

From the Start Date until the Defects Correction Certificate has
been issued, the following are Employer’s risks:

(@) The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result
of the Works or

(i) negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any person
employed by or contracted to him except the
Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be executed.

From the Completion Date until the Defects Correction
Certificate has been issued, the risk of loss of or damage to the
Works, Plant, and Materials is an Employer’s risk except loss or
damage due to

(@) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was
not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.
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12. Contractor’s
Risks

13. Insurance

14. Site
Investigation
Reports

15. Queries about

12.1

13.1

13.2

13.3

13.4

13.5

14.1

15.1

From the Starting Date until the Defects Correction Certificate
has been issued, the risks of personal injury, death, and loss of or
damage to property (including, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s risks
are Contractor’s risks.

The Contractor shall provide, in the joint names of the Employer
and the Contractor, insurance cover from the Start Date to the
end of the Defects Liability Period, in the amounts and
deductibles stated in the Contract Data for the following events
which are due to the Contractor’s risks:

(@) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the Contract;
and

(d) personal injury or death.

Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due
to the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

Alterations to the terms of an insurance shall not be made
without the approval of the Project Manager.

Both parties shall comply with any conditions of the insurance
policies.

The Contractor, in preparing the Tender, shall rely on any Site
Investigation Reports referred to in the Contract Data,
supplemented by any information available to the Tenderer.

The Project Manager will clarify queries on the Contract Data.
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16.

17.

18.

19.

20.

21.

the Contract
Data

Contractor to
Construct the
Works

The Works to
Be Completed
by the
Intended
Completion
Date

Approval by
the Project
Manager

Safety

Discoveries

Possession of
the Site

16.1

171

18.1

18.2

18.3

18.4

18.5

19.1

20.1

21.1

The Contractor shall construct and install the Works in

accordance with the Specifications and Drawings.

The Contractor may commence execution of the Works on the
Start Date and shall carry out the Works in accordance with the
Programme submitted by the Contractor, as updated with the
approval of the Project Manager, and complete them by the
Intended Completion Date.

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project Manager,
who is to approve them if they comply with the Specifications
and Drawings.

The Contractor shall be responsible for design of Temporary
Works.

The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the
design of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Project Manager before this use.

The Contractor shall be responsible for the safety of all activities
on the Site.

Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s instructions
for dealing with them.

The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated
in the Contract Data, the Employer will be deemed to have
delayed the start of the relevant activities, and this will be a
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22. Access to the
Site

23. Instructions

24. Disputes

25. Procedure for
Disputes

26. Replacement
of Adjudicator

221

23.1

241

251

25.2

25.3

26.1

Compensation Event.

The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being
carried out or is intended to be carried out.

The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the Site
is located.

If the Contractor believes that a decision taken by the Project
Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly taken,
the decision shall be referred to the Adjudicator within 14 days
of the notification of the Project Manager’s decision.

The Adjudicator shall give a decision in writing within 28 days
of receipt of a notification of a dispute.

The Adjudicator shall be paid by the hour at the rate specified in
the Tender Data and Contract Data, together with reimbursable
expenses of the types specified in the Contract Data, and the cost
shall be divided equally between the Employer and the
Contractor, whatever decision is reached by the Adjudicator.
Either party may refer a decision of the Adjudicator to an
Acrbitrator within 28 days of the Adjudicator’s written decision.
If neither party refers the dispute to arbitration within the above
28 days, the Adjudicator’s decision will be final and binding.

The arbitration shall be conducted in accordance with the
arbitration procedure published by the institution named and in
the place shown in the Contract Data.

Should the Adjudicator resign or die, or should the Employer and
the Contractor agree that the Adjudicator is not functioning in
accordance with the provisions of the Contract, a new
Adjudicator will be jointly appointed by the Employer and the
Contractor. In case of disagreement between the Employer and
the Contractor, within 30 days, the Adjudicator shall be
designated by the Appointing Authority designated in the
Contract Data at the request of either party, within 14 days of
receipt of such request.
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27. Programme

28. Extension of
the Intended
Completion
Date

217.1

27.2

27.3

27.4

28.1

28.2

B. Time Control

Within the time stated in the Contract Data, the Contractor shall
submit to the Project Manager for approval a Programme
showing the general methods, arrangements, order, and timing
for all the activities in the Works.

An update of the Programme shall be a Programme showing the
actual progress achieved on each activity and the effect of the
progress achieved on the timing of the remaining work, including
any changes to the sequence of the activities.

The Contractor shall submit to the Project Manager for approval
an updated Programme at intervals no longer than the period
stated in the Contract Data. If the Contractor does not submit an
updated Programme within this period, the Project Manager may
withhold the amount stated in the Contract Data from the next
payment certificate and continue to withhold this amount until
the next payment after the date on which the overdue Programme
has been submitted.

The Project Manager’s approval of the Programme shall not alter
the Contractor’s obligations. The Contractor may revise the
Programme and submit it to the Project Manager again at any
time. A revised Programme shall show the effect of Variations
and Compensation Events.

The Project Manager shall extend the Intended Completion Date
if a Compensation Event occurs or a Variation is issued which
makes it impossible for Completion to be achieved by the
Intended Completion Date without the Contractor taking steps to
accelerate the remaining work, which would cause the
Contractor to incur additional cost.

The Project Manager shall decide whether and by how much to
extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon the
effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in
assessing the new Intended Completion Date.
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29. Acceleration

30. Delays
Ordered by the
Project
Manager

31. Management
Meetings

32. Early Warning

29.1

29.2

30.1

311

31.2

321

32.2

When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager will obtain
priced proposals for achieving the necessary acceleration from
the Contractor. If the Employer accepts these proposals, the
Intended Completion Date will be adjusted accordingly and
confirmed by both the Employer and the Contractor.

If the Contractor’s priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the Contract
Price and treated as a Variation.

The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

The Project Manager shall arrange monthly management
meetings. The business of a management meeting shall be to
review the plans for remaining work and to deal with matters
raised in accordance with the early warning procedure.

The Project Manager shall record the business of management
meetings and provide copies of the record to those attending the
meeting and to the Employer. The responsibility of the parties
for actions to be taken shall be decided by the Project Manager
either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances that
may adversely affect the quality of the work, increase the
Contract Price or delay the execution of the Works. The Project
Manager may require the Contractor to provide an estimate of
the expected effect of the future event or circumstance on the
Contract Price and Completion Date. The estimate shall be
provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such an
event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting instruction
of the Project Manager.
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33. Identifying
Defects

34. Tests

35. Correction of
Defects

36. Uncorrected
Defects

33.1

34.1

35.1

35.2

36.1

C. Quality Control

The Project Manager shall check the Contractor’s work and
notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor’s responsibilities. The
Project Manager may instruct the Contractor to search for a
Defect and to uncover and test any work that the Project
Manager considers may have a Defect.

If the Project Manager instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has
a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples. If there is no Defect, the test shall
be a Compensation Event.

The Project Manager shall give notice to the Contractor of any
Defects before the end of the Defects Liability Period, which
begins at Taking-Over, and is defined in the Contract Data.

Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time specified by
the Project Manager’s notice.

If the Contractor has not corrected a Defect within the Defects
Liability Period, the Project Manager will have the defects
corrected and the Contractor surcharged with the amount
involved.
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37. Activity
Schedule

38. Changes in the
Activity
Schedule

39. Variations

40. Payments for
Variations

41. Cash Flow
Forecasts

37.1

37.2

38.1

39.1

40.1

40.2

40.3

40.4

41.1

D. Cost Control

The Contractor shall provide updated Activity Schedules within
14 days of being instructed to by the Project Manager. The
activities on the Activity Schedule shall be coordinated with the
activities on the Programme.

The Contractor shall show delivery of Materials to the Site
separately on the Activity Schedule if payment for Materials on
Site shall be made separately.

The Activity Schedule shall be amended by the Contractor to
accommodate changes of Programme or method of working
made at the Contractor’s own discretion. Prices in the Activity
Schedule shall not be altered when the Contractor makes such
changes to the Activity Schedule.

All Variations shall be included in updated Programmes and
Activity Schedules produced by the Contractor.

The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested to do so
by the Project Manager. The Project Manager shall assess the
quotation, which shall be given within seven days of the request
or within any longer period stated by the Project Manager and
before the Variation is ordered.

If the Contractor’s quotation is unreasonable, the Project
Manager may order the Variation and make a change to the
Contract Price, which shall be based on the Project Manager’s
own forecast of the effects of the Variation on the Contractor’s
costs.

If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
Variation shall be treated as a Compensation Event.

The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

When the Programme or Activity Schedule is updated, the
Contractor shall provide the Project Manager with an updated
cash flow forecast. The cash flow forecast shall include different
currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.
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42. Payment
Certificates

43. Payments

42.1

42.2

42.3

42.4

42.5

42.6

43.1

43.2

43.3

43.4

The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less the
cumulative amount certified previously.

The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

The value of work executed shall be determined by the Project
Manager.

The value of work executed shall comprise the value of
completed activities in the Activity Schedule.

The value of work executed shall include the valuation of
Variations and Compensation Events.

The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

Payments shall be adjusted for deductions for advance payments
and retention. The Employer shall pay the Contractor the
amounts certified by the Project Manager within 28 days of the
date of each certificate. If the Employer makes a late payment,
the Contractor shall be paid interest on the late payment in the
next payment. Interest shall be calculated from the date by
which the payment should have been made up to the date when
the late payment is made at the prevailing rate of interest for
commercial borrowing for each of the currencies in which
payments are made.

If an amount certified is increased in a later certificate or as a
result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as set
out in this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute.

Unless otherwise stated, all payments and deductions will be
paid or charged in the proportions of currencies comprising the
Contract Price.

Items of the Works for which no rate or price has been entered in
will not be paid for by the Employer and shall be deemed
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59

44. Compensation

Events

covered by other rates and prices in the Contract.

44.1 The following shall be Compensation Events:

(a)

(b)

(©)

(d)

(€)

(f)

(@)

(h)

@)

(k)

The Employer does not give access to a part of the Site by
the Site Possession Date stated in the Contract Data.

The Employer modifies the Schedule of Other Contractors
in a way that affects the work of the Contractor under the
Contract.

The Project Manager orders a delay or does not issue
Drawings, Specifications, or instructions required for
execution of the Works on time.

The Project Manager instructs the Contractor to uncover or
to carry out additional tests upon work, which is then found
to have no Defects.

The Project Manager unreasonably does not approve a
subcontract to be let.

Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of the
Letter of Acceptance from the information issued to
Tenderers (including the Site Investigation Reports), from
information available publicly and from a visual inspection
of the Site.

The Project Manager gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or
additional work required for safety or other reasons.

Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

The advance payment is delayed.

The effects on the Contractor of any of the Employer’s
Risks.

The Project Manager unreasonably delays issuing a
Certificate of Completion.
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45, Tax

46. Currencies

47. Price
Adjustment

44.2

44.3

44.4

45.1

46.1

47.1

() Other Compensation Events described in the Contract or
determined by the Project Manager shall apply.

If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended
Completion Date, the Contract Price shall be increased and/or
the Intended Completion Date shall be extended. The Project
Manager shall decide whether and by how much the Contract
Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract Price
based on the Project Manager’s own forecast. The Project
Manager will assume that the Contractor will react competently
and promptly to the event.

The Contractor shall not be entitled to compensation to the
extent that the Employer’s interests are adversely affected by the
Contractor’s not having given early warning or not having
cooperated with the Project Manager.

The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date 28 days
before the submission of Tenders for the Contract and the date of
the last Completion certificate. The adjustment shall be the
change in the amount of tax payable by the Contractor, provided
such changes are not already reflected in the Contract Price or
are a result of Clause 47.

Where payments are made in currencies other than the currency
of the Employer’s country, the exchange rates used for
calculating the amounts to be paid shall be the exchange rates
stated in the Contractor’s Tender.

Prices shall be adjusted for fluctuations in the cost of inputs only
if provided for in the Contract Data. If so provided, the amounts
certified in each payment certificate, after deducting for Advance
Payment, shall be adjusted by applying the respective price
adjustment factor to the payment amounts due in each currency.
A separate formula of the type indicated below applies to each
Contract currency:
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48. Retention

49. Liquidated
Damages

47.2

48.1

48.2

48.3

49.1

49.2

P:.=A: + B; Imc/loc
where:

P¢ is the adjustment factor for the portion of the Contract Price
payable in a specific currency “c”.

A. and B, are coefficients specified in the Contract Data,
representing the nonadjustable and adjustable portions,
respectively, of the Contract Price payable in that specific
currency “c”; and

Imc is the index prevailing at the end of the month being
invoiced and loc is the index prevailing 28 days before
Tender opening for inputs payable; both in the specific

currency c.

If the value of the index is changed after it has been used in a
calculation, the calculation shall be corrected and an adjustment
made in the next payment certificate. The index value shall be
deemed to take account of all changes in cost due to fluctuations
in costs.

The Employer shall retain from each payment due to the
Contractor the proportion stated in the Contract Data until
Completion of the whole of the Works.

On completion of the whole of the Works, half the total amount
retained shall be repaid to the Contractor and half when the
Defects Liability Period has passed and the Project Manager has
certified that all Defects notified by the Project Manager to the
Contractor before the end of this period have been corrected.

On completion of the whole Works, the Contractor may
substitute retention money with an “on demand” Bank guarantee.

The Contractor shall pay liquidated damages to the Employer at
the rate per day stated in the Contract Data for each day that the
Completion Date is later than the Intended Completion Date.
The total amount of liquidated damages shall not exceed the
amount defined in the Contract Data. The Employer may deduct
liguidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s
liabilities.

If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
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50. Bonus

51. Advance
Payment

52. Securities

50.1

51.1

51.2

51.3

52.1

overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall be
paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in Sub-
Clause 43.1.

The Contractor shall be paid a Bonus calculated at the rate per
calendar day stated in the Contract Data for each day (less any
days for which the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion Date. The
Project Manager shall certify that the Works are complete,
although they may not be due to be complete.

The Employer shall make advance payment to the Contractor of
the amounts stated in the Contract Data by the date stated in the
Contract Data, against provision by the Contractor of an
Unconditional Bank Guarantee in a form and by a bank
acceptable to the Employer in amounts and currencies equal to
the advance payment. The Guarantee shall remain effective until
the advance payment has been repaid, but the amount of the
Guarantee shall be progressively reduced by the amounts repaid
by the Contractor. Interest will not be charged on the advance
payment.

The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses required
specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Project
Manager.

The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works
on a payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of work done,
Variations, price adjustments, Compensation Events, Bonuses, or
Liquidated Damages.

The Performance Security shall be provided to the Employer no
later than the date specified in the Letter of Acceptance and shall
be issued in an amount and form and by a bank or surety
acceptable to the Employer, and denominated in the types and
proportions of the currencies in which the Contract Price is
payable. The Performance Security shall be valid until a date 28
days from the date of issue of the Certificate of Completion in
the case of a Bank Guarantee, and until one year from the date of
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53. Dayworks

54. Cost of
Repairs

55. Completion

56. Taking Over

57. Final Account

58. Operating and
Maintenance

53.1

53.2

53.3

54.1

55.1

56.1

57.1

58.1

issue of the Completion Certificate in the case of a Performance
Bond.

If applicable, the Dayworks rates in the Contractor’s Tender
shall be used for small additional amounts of work only when the
Project Manager has given written instructions in advance for
additional work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project
Manager within two days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining
signed Dayworks forms.

Loss or damage to the Works or Materials to be incorporated in
the Works between the Start Date and the end of the Defect
Liability Period shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the
Contractor’s acts or omissions.

E. Finishing the Contract

The Contractor shall request the Project Manager to issue a
certificate of Completion of the Works, and the Project Manager
will do so upon deciding that the work is completed.

The Employer shall take over the Site and the Works within
seven days of the Project Manager’s issuing a certificate of
Completion.

The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers payable
under the Contract not earlier than 56 days before the end of the
Defects Liability Period. The Project Manager shall issue a
Completion Certificate and certify any final payment that is due
to the Contractor within 56 days of receiving the Contractor’s
account if it is correct and complete. If it is not, the Project
Manager shall issue within 56 days a schedule that states the
scope of the corrections or additions that are necessary. If the
Final Account is still unsatisfactory after it has been resubmitted,
the Project Manager shall decide on the amount payable to the
Contractor and issue a Final Payment Certificate.

If “as built” Drawings and/or operating and maintenance
manuals are required, the Contractor shall supply them by the
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Manuals

59. Termination

58.2

59.1

59.2

59.3

dates stated in the Contract Data.

If the Contractor does not supply the Drawings and/or manuals
by the dates stated in the Contract Data, or they do not receive
the Project Manager’s approval, the Project Manager shall
withhold the amount stated in the Contract Data from payments
due to the Contractor.

The Employer or the Contractor may terminate the Contract if
the other party causes a fundamental breach of the Contract.

Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

(@) the Contractor stops work for 28 days when no stoppage of
work is shown on the current Programme and the stoppage
has not been authorized by the Project Manager;

(b) the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn
within 28 days;

(c) the Employer or the Contractor is made bankrupt or goes
into liquidation other than for a reconstruction or
amalgamation;

(d) a payment certified by the Project Manager is not paid by
the Employer to the Contractor within 84 days of the date
of the Project Manager’s certificate;

(e) the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and
the Contractor fails to correct it within a reasonable period
of time determined by the Project Manager;

(f) the Contractor does not maintain a Security, which is
required; and

(g) the Contractor has delayed the completion of the Works by
the number of days for which the maximum amount of
liquidated damages can be paid, as defined in the Contract
Data.

When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under Sub-Clause 59.2 above, the Project Manager shall
decide whether the breach is fundamental or not.

59.4 Notwithstanding the above, the Employer may terminate the
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60. Payment upon
Termination

61. Property

62. Release from
Performance

59.5

60.1

60.2

61.1

62.1

Contract for convenience.

If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible.

If the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Project Manager shall issue a
certificate for the value of the work done and Materials ordered
less advance payments received up to the date of the issue of the
certificate. If the total amount due to the Employer exceeds any
payment due to the Contractor, the difference shall be a debt
payable to the Employer.

If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer,
the Project Manager shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of
Equipment, repatriation of the Contractor’s personnel employed
solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to
the date of the certificate.

All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer if
the Contract is terminated because of the Contractor’s default.

If the Contract is frustrated by the outbreak of war or by any
other event entirely outside the control of either the Employer or
the Contractor, the Project Manager shall certify that the
Contract has been frustrated. The Contractor shall make the Site
safe and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a
commitment was made.
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Section IV. Contract Data

The following documents are also part of the Contract:

Contract
Clause
58.0 Schedule of Operating and Maintenance Manuals
8.0 Schedule of Other Contractors
9.0 The Schedule of Key Personnel
14.0 Site Investigation Reports
1.1 The Employer is:
Name
Address

Name of Authorized Representative

The Project Manager is:

Name

Address

Name of Authorized Representative

The name and identification number of the Contract is
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27.0

21.0

1.0

35.0

13.0

The Works consist of

The Start Date shall be

The Intended Completion Date for the whole of the Works shall be

The following documents also form part of the Contract:

The Contractor shall submit a revised Programme for the Works

within

days of delivery of the Letter of Acceptance.

The Site Possession Date shall be

The Site is located at and is defined in
drawings No:

The Defects Liability Period is days.

The minimum insurance covers shall be:

(a)

(b)

(d)

(€)

The maximum deductible for insurance of the Works and
of Plant and Materials is

The minimum cover for insurance of the Works and of
Plant and Materials in respect of the Contractor’s faulty
design is

The maximum deductible for insurance of Equipment is

The minimum cover for loss or damage to Equipment is

The maximum deductible for insurance of other property is
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()  The minimum for insurance of other property is

(9) The minimum cover for personal injury or death insurance

(i) for the Contractor’s employees is

(if) and for other people is

44.0 The following events shall also be Compensation Events:
41 The Contractor shall submit an Updated Cash Flow Estimate for the

Works within days of delivery of the Letter of Acceptance.
27.0 The period between Programme updates is days.

The amount to be withheld for late submission of an updated
Programme is

3.0 The language of the Contract documents is

The law that applies to the Contract is the law of the Republic of
Ghana.

25.0 Institution ~ whose arbitration  procedures shall be used:

Fees and types of reimbursable expenses to be paid to the Adjudicator:

26.0 Appointing Authority for the Adjudicator:

25.0 Arbitration will take place in accordance with

46.0 The currency of the Employer’s country is the Ghanaian Cedis (GHC)
47.0 The Contract subject to price adjustment in accordance

with Clause 47 of the Conditions of Contract, and the following
information regarding coefficients apply.
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48.0

49.0

50.0

51.0

The coefficients for adjustment of prices are:
(@) For currency
() ___ percent nonadjustable element (coefficient
(i) A)_ percent adjustable element (coefficient B).
(b) For currency
Q) )_ percent nonadjustable element (coefficient
A).

(i) percent adjustable element (coefficient B).

The Index I for local currency will be

The Index | for the specified international currency will be

The Index | for currencies other than the local currency and the
specified international currency will be

The proportion of payments retained is percent.

The liquidated damages for the whole of the Works are % of
the final Contract Price per day.

The maximum amount of liquidated damages for the whole of the
Works is percent of the final Contract Price.

The Bonus for the whole of the Works is % of final Contract
Price per day. The maximum amount of Bonus for the whole of the
Works is percent of the final Contract Price.

The Advance Payment will be and will be paid to the
Contractor no later than

The Performance Security shall be for the following minimum
amounts equivalent as a percentage of the Contract Price:

(@) Bank Guarantee
(b) Performance Bond

The standard form(s) of Performance Security acceptable to the
Employer shall be of the type presented in
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Section 8 of the Tender Documents.

58.0 The date by which operating and maintenance manuals are required is

The date by which “as built” drawings are required is :
The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is
GHC
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Section VI. Drawings
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Section VII. Schedule of Activities
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Section VIII. Security Forms
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Annex A Form: Tender Security (Bank Guarantee)

Whereas, [name of Tenderer] (hereinafter called “the Tenderer”) has submitted his Tender dated
[date] for the construction of [name of Contract] (hereinafter called “the Tender”).

Know all people by these presents that We [name of Bank] of [name of country] having our
registered office at [address] (hereinafter called “the Bank”) are bound unto name of
Employer] (hereinafter called “the Employer”) in the sum of [amount]® for which payment
well and truly to be made to the said Employer, the Bank binds itself, its successors, and
assigns by these presents.

Sealed with the Common Seal of the said Bank this [day] day of [month], [year].
The conditions of this obligation are:

(1) If, after Tender opening, the Tenderer withdraws his Tender during the period of
Tender validity specified in the Form of Tender; or

(2) If the Tenderer having been notified of the acceptance of his Tender by the
Employer during the period of Tender validity:

(a) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Tenderers, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instruction to Tenderers; or

(c) does not accept the correction of the Tender Price pursuant to Clause 27,

we undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer’s having to substantiate his demand, provided that in his
demand the Employer will note that the amount claimed by him is due to him owing to the
occurrence of one or any of the three conditions, specifying the occurred condition or
conditions.

® The Tenderer should insert the amount of the Guarantee in words and figures denominated in the currency of
the Employer’s country or an equivalent amount in a freely convertible currency. This figure should be the
same as shown in Clause 16.1 of the Instructions to Tenderers.
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This Guarantee will remain in force up to and including the date [number] days’ after the
deadline for submission of Tenders as such deadline is stated in the Instructions to Tenderers
or as it may be extended by the Employer, notice of which extension(s) to the Bank is hereby
waived. Any demand in respect of this Guarantee should reach the Bank not later than the
above date.

Date Signature of the Bank

Witness Seal

[signature, name, and address]

" Usually 28 days after the end of the validity period of the Tender. The date should be inserted by the
Employer before the Tender documents are issued.
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Annex B Form (Alternative 1): Performance Bank Guarantee (Unconditional)

To: [name of Employer]
[address of Employer]

Whereas

[name and address of Contractor] (hereinafter called “the Contractor”) has
undertaken, in pursuance of Contract No. [number] dated [date] to execute
[name

of Contract and brief description of Works] (hereinafter called “the Contract”);

And whereas it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as
security for compliance with his obligations in accordance with the Contract;

And whereas we have agreed to give the Contractor such a Bank Guarantee;

Now therefore we hereby affirm that we are the Guarantor and responsible to you, on behalf
of the Contractor, up to a total of [amount of Guarantee] [amount in
words],2 such sum being payable in the types and proportions of currencies in which the
Contract Price is payable, and we undertake to pay you, upon your first written demand and
without cavil or argument, any sum or sums within the limits of [amount of
Guarantee] as aforesaid without your needing to prove or to show grounds or reasons for your
demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

& An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price specified in
the Contract, and denominated either in the currency(ies) of the Contract or in a freely convertible currency
acceptable to the Employer.
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We further agree that no change or addition to or other modification of the terms of the
Contract or of the Works to be performed thereunder or of any of the Contract documents
which may be made between you and the Contractor shall in any way release us from any
liability under this Guarantee, and we hereby waive notice of any such change, addition, or
modification.

This Guarantee shall be valid until a date 28 days from the date of issue of the Certificate of
Completion.

Signature and seal of the Guarantor

Name of Bank
Address
Date
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Annex B Form (Alternative 2): Performance Bond

By this Bond, [name and address of Contractor] as
Principal (hereinafter called “the Contractor”) and [name, legal title,
and address of surety, bonding company, or insurance company] as Surety (hereinafter called “the
Surety”), are held and firmly bound unto [name and address of

Employer] as Obligee (hereinafter called “the Employer”) in the amount of
[amount of Bond] [amount of Bond in words],? for the payment of which
sum well and truly to be made in the types and proportions of currencies in which the
Contract Price is payable, the Contractor and the Surety bind themselves, their heirs,
executors, administrators, successors, and assigns, jointly and severally, firmly by these
presents.

Whereas the Contractor has entered into a Contract with the Employer dated™ the

[day] day of [month], 20 [year] for [name of Contract] in accordance with the
documents, plans, specifications, and amendments thereto, which to the extent herein
provided for, are by reference made part hereof and are hereinafter referred to as the
Contract.

Now, therefore, the Condition of this Obligation is such that, if the Contractor shall promptly
and faithfully perform the said Contract (including any amendments thereto), then this
obligation shall be null and void; otherwise it shall remain in full force and effect. Whenever
the Contractor shall be, and declared by the Employer to be, in default under the Contract,
the Employer having performed the Employer’s obligations thereunder, the Surety may
promptly remedy the default, or shall promptly:

(1) complete the Contract in accordance with its terms and conditions; or

(2) obtain a Tender or Tenders from qualified Tenderers for submission to the
Employer for completing the Contract in accordance with its terms and
conditions, and upon determination by the Employer and the Surety of the lowest
responsive Tenderer, arrange for a Contract between such Tenderer and Employer
and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged
under this paragraph) sufficient funds to pay the cost of completion less the
balance of the Contract Price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the amount set forth in the
first paragraph hereof. The term “Balance of the Contract Price,” as used in this
paragraph, shall mean the total amount payable by the Employer to the Contractor
under the Contract, less the amount properly paid by the Employer to the
Contractor; or

° An amount is to be inserted by the Surety, representing the percentage of the Contract Price specified in the
Contract Data, and denominated either in the currency(ies) of the Contract or in a freely convertible currency of
type and amount acceptable to the Employer.

% Date of Letter of Acceptance or Agreement.
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(3) pay the Employer the amount required by the Employer to complete the Contract
in accordance with its terms and conditions up to a total not exceeding the amount
of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of
issuance of the Certificate of Completion.

No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Employer named herein or the heirs, executors, administrators, successors, and
assigns of the Employer.

In testimony whereof, the Contractor has hereunto set its hand and affixed its seal, and the
Surety has caused these presents to be sealed with its corporate seal duly attested by the
signature of its legal representative, this [day] day of [month], 20 [year].

Signed by
on behalf of [name of Surety] in the capacity of
In the presence of
Date

Signed by
on behalf of [name of Contractor] in the capacity of
In the presence of
Date
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Annex C Form: Bank Guarantee for Advance Payment

To: [name of Employer]
[address of Employer]

[name of Contract]

Dear Sir/Madam

Subject:

In accordance with the provisions of the Conditions of Contract, Clause 51 (“Advance
Payment”) of the above-mentioned Contract,

[name and address of Contractor]
(hereinafter called “the Contractor”) shall deposit with [name of Employer] a Bank Guarantee to
guarantee his proper and faithful performance under the said Clause of the Contract in an

amount of [amount of Guarantee] [amount in words] A
We, the [Bank], as instructed by the Contractor, agree
unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely,
the payment to [name of Employer] on his first demand without
whatsoever right of objection on our part and without his first claim to the Contractor, in the
amount not exceeding [amount of

Guarantee] [amount in words] 12

We further agree that no change or addition to or other modification of the terms of the
Contract or of Works to be performed thereunder or of any of the Contract documents which
may be made between [name of Employer] and the Contractor, shall in
any way release us from any liability under this Guarantee, and we hereby waive notice of
any such change, addition, or modification.

This Guarantee shall remain valid and in full effect from the date of the advance payment
under the Contract until [name of Employer] receives full
repayment of the same amount from the Contractor.

Yours truly,

Signature and seal:
Name of Bank:
Address:

Date:

1 An amount is to be inserted by the Bank representing the amount of the Advance Payment, and denominated
either in the currency(ies) of the Advance Payment as specified in the Contract, or in a freely convertible
currency acceptable to the Employer.

12 An amount is to be inserted by the Bank representing the amount of the Advance Payment, and denominated
either in the currency(ies) of the Advance Payment as specified in the Contract, or in a freely convertible
currency acceptable to the Employer.



